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21123 [afs5]e6 7891011121314 1516 [17 181920 212223 242526272829 [3031 323334353637 3839 [40 41424344 454647484950 51525354 55][56 575859 6061626364
1 NTP Received Tue 8/21/07 Tue 8/21/07 /21
2 Prepare NOI Transmittal Package Mon 8/27/07 Fri 9/14/07 g/z?‘ 9/14
3 Submit NOI Transmittal Package (D1) Fri 9/14/07 Fri 9/14/07
4 Army Review of D1 Tue 9/25/07 Wed 10/3/07 9/25 10/3
5 Army Comments Due for D1 Wed 10/3/07 Wed 10/3/07 ‘ 10/3
6 Revise NOI TP Wed 10/3/07 Wed 10/3/07 10/3 Ulm/a
7 Submit NOI TP (D2) Thu 10/4/07 Thu 10/4/07 10/4
8 Army Staffing NOI Fri 10/5/07 Fri 11/16/07 10/5
9 Army Publishes NOI Mon 11/19/07 Mon 11/19/07
10  |Public Review Period Mon 11/19/07 Fri 12/121/07 12/21
11 Scoping Meeting Thu 12/6/07 Thu 12/6/07 ‘%ﬁ
12 Submit Minutes of Scoping Meeting and Public Involvement | Fri 2/29/08 Fri 2/29/08 ’ 229
13 |Revise Draft EA DOPAA as EIS DOPAA Mon 9/10/07 Fri 9/21/07 9/10 l:llglzl
14 Submit Draft EIS DOPAA (D4) Fri 9/21/07 Fri 9/21/07 9/21
15 Army Review of D4 Tue 9/25/07 Mon 10/8/07 9/25 10/8
16 Army Comments Due for D4 Mon 10/8/07 Mon 10/8/07 % 10/
17 EIS Awarded Mon 3/31/08 Mon 3/31/08 3131
18 Prepare Preliminary Draft EIS (PDEIS) Mon 3/31/08 Fri 6/6/08 331 ‘ 6/6
19 Submit PDEIS (D1) Mon 6/9/08 Mon 6/9/08 6/9
20 Army review of D1 Fri 6/13/08 Thu 7/3/08 6/13 7/3
21 Army Comments Due for D1 Thu 7/3/08 Thu 7/3/08 017/3
22 First IPR (D1) Wed 7/9/08 Wed 7/9/08 719
23 | Prepare Check Copy DEIS (CCDEIS) (D2)/Draft NOA (D4) Thu 7/10/08 Thu 7/24/08 7110 7124
24 Submit CCDEIS (D2) and Draft NOA (D4) Mon 7/28/08 Mon 7/28/08 7128
[ 25 | Army Review of D2 and D4 Tue 7/29/08 Mon 8/11/08 7129 8/11
| 26 | Army Comments Due for D6 and D4 Mon 8/11/08 Mon 8/11/08 8/11
27 CCDEIS (D2)/NOA (D4) IPR Wed 8/13/08 Wed 8/13/08 8/13 |18/13
28 | Revise as DEIS (D3)/NOA Thu 8/14/08 Fri 8/29/08 8/14
| 29 | Submit DEIS/INOA Tue 9/2/08 Tue 9/2/08
30 |Army Staffing/Approval Tue 9/2/08 Tue 9/23/08 9/23
31 DEIS (D3) delivered to EPA, agencies, groups, and requestir Wed 9/24/08 Wed 9/24/08 9/24
32 EPA publishes NWR In Federal Register/NOA Published/DE Fri 10/3/08 Fri 10/10/08 103 10/10
33 Public Review Period Fri 10/10/08 Thu 12/18/08 10/10 ‘ ‘ 12/18
34 Prepare for Public Meeting Mon 9/29/08 Wed 12/3/08 9/29 ‘ 12/3
| 35 | Public Meeting on DEIS Thu 12/4/08 Thu 12/4/08 12/4
[ 36 |Meeting Minutes & Responses to Comments Fri 12/5/08 Tue 12/23/08 12/5 12/23
37 Submit Minutes and Responses Tue 12/23/08 Tue 12/23/08
| 38 |second IPR Tue 1/13/09 Tue 1/13/09
39 Prepare Draft Final EIS Wed 12/24/08 Mon 3/16/09 1224 ‘
40 Submit DFEIS (D5) Mon 3/16/09 Mon 3/16/09
41 Army Review of D5 Tue 3/17/09 Fri 4/10/09
42 Army Comments Due for D5 Fri 4/10/09 Fri 4/10/09
43 Prepare Check Copy Final EIS (CCFEIS)(D6)//NOA (D8) Mon 4/13/09 Thu 4/30/09
44 Submit CCFEIS (D6)/NOA (D8) Thu 4/30/09 Thu 4/30/09
45 Army Review of D6/D8 Fri 5/1/09 Thu 5/14/09
46 Army Comments Due for D6/D8 Thu 5/14/09 Thu 5/14/09
47 Prepare FEIS (D7)/NOA Fri 5/15/09 Thu 5/28/09

3/16

3/16

317 410

" 4110

413 | 4130
30
5/1 5/14
5/14
15 5/28

Page 1




McPherson Schedule

[November [December T3

L3

6566 |67 686970717273

january’ [February [March [ April [May
[7a175 76 [77 |78 [79 |80 [81 [82 [83 84 |85 [86 |87 |88 [89 [90 [91

-
5/8

une [July [ August
92 (9394 [95 [96 [ 97 [98 [99 [100/101[102[103]104]105[106]107
5/28

5/29 6/18
6/19
6/26
6/26
5/21
521
5/22 6/4
6/4
6/5 6/11
6/11
6/12 6/19
6/19
6/22 6/26
6/26
6/29

7127

7131

7/31

8/3 817

ID  |Task Name Start Finish [August I [October | [ December [January [February [March [ April [May [June [July [August T [October
21123 [afs5]e6 7891011121314 1516 [17 181920 212223 242526272829 [3031 323334353637 3839 [40 41424344 4546474874950 51525354 55][56 575859 6061626364
48 | Submit FEIS (D7)/NOA Thu 5/28/09 Thu 5/28/09
49 Army Staffing/Approval Fri 5/29/09 Thu 6/18/09
50 | FEIS delivered to EPA Fri 6/19/09 Fri 6/19/09
51 FEIS published in Federal Register/NOA Published/FEIS Dis Fri 6/26/09 Fri 6/26/09
| 527 | 30-day Waiting Period Fri 6/26/09 Mon 7/27/09
| 53 | Prepare Draft ROD and NOA Fri 5/8/09 Thu 5/21/09
54 | Submit Draft ROD and NOA Thu 5/21/09 Thu 5/21/09
| 55 | Army Review of Draft ROD and NOA Fri 5/22/09 Thu 6/4/09
| 56 | Army Comments Due for Draft ROD/NOA Thu 6/4/09 Thu 6/4/09
57 | Prepare CC ROD/NOA Fri 6/5/09 Thu 6/11/09
| 58 | Submit CC ROD/NOA Thu 6/11/09 Thu 6/11/09
| 59 | Army Review of CC ROD/NOA Fri 6/12/09 Fri 6/19/09
60 Army Comments Due for CC ROD/NOA Fri 6/19/09 Fri 6/19/09
61 Prepare ROD for Signature (NOA Attached) Mon 6/22/09 Fri 6/26/09
62 | Submit ROD/NOA Fri 6/26/09 Fri 6/26/09
| 63| Army Staffing/Approval of ROD/NOA Mon 6/29/09 Fri 7/31/09
64 | Army Signs ROD Fri 7/31/09 Fri 7/31/09
| 65 | NOA of ROD published in Federal Register Mon 8/3/09 Fri 8/7/09
| 66 | Administrative Record (D12) Wed 9/5/07 Fri 8/14/09 a/5
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